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Table 1 provides a summary of all the actions described under the Desired Outcomes and Success Indicators, along with proposed timeframes, 

estimated costs, funding source, action status and the responsible branch. The Macropod Conservation Plan will undergo a complete review in 

2032. The MCP Action Plan (Attachment 1 to this Macropod Conservation Plan) will be reviewed annually. 

 

Table 1: Action plan summary 

   No.                     Action Summary Success Indicator    Timeframe 
Estimated     

cost 
Funding  
source 

     Status 
Branch 

Responsibility 

DO1:  Management is evidence based and informed by contemporary research and knowledge of Sunshine Coast macropod populations. 
 
Objective: Develop a better understanding of macropod population dynamics and habitat on the Sunshine Coast to inform and strengthen EGK and other macropod 
conservation planning. 
 

 

 
3.1.1 

Engage with research partners, including the 
University of the Sunshine Coast (USC) to 
continue to monitor and explore SC EGK 
population trends, and conservation 
genetics. 

 

• phases 1 & 2 of EGK genetic 
study have been completed 
and received by council. 
 

• unique Sunshine Coast EGK 
genetic profile confirmed and 
recognised in SCC significant 
species database and 

communications. 

 

• Prepare response to 
recommendations of SCC 
gene flow analysis. 

Ongoing Low SCC USC 
research 
Partnership’s 
grant; EL, Op   

Underway EO 

 
 
  3.1.2 

Contribute to habitat permeability and critical 
habitat mapping to identify where macropods 
could persist during unsuitable climatic periods, 
drought, bushfire and with urban development 
pressures. 

 

• strategic mapping has been 
completed and incorporated 
into council’s mapping system. 

Medium High EL Future EO, ESP 

 
3.1.3 

Build on current data to create a more robust  
macropod dataset for future use. 

 

Establish mapping and database resources 
to deliver continuous program delivery 

 

• business case finalised for 
database management 
staffing resource.  

 

• Council’s internal macropod 
data consolidated into a single 

On-going Medium- high Op; EL  Underway EO 
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- integrate the findings of the Sunshine 
Coast Planning for Improved Fauna 
Movement Study where applicable 

- create consistent data collection 
methods internally and with external 
partners  

- seek opportunities to gather incidental 
macropod records from other programs 
(e.g. SCC Healthy Places invasive 
animals and uncontrolled domestic dogs 
monitoring). 

 

dataset, and investigations are 
underway into the feasibility of 
a built-for-purpose or existing 
app. 

 

   No.                     Action Summary Success Indicator    Timeframe 
Estimated     

cost 
Funding  
source 

     Status 
Branch 

Responsibility 

DO2: Planning and development assessment processes and supporting guidelines are in place to support the protection of macropods and their habitat. 
 
Objective: Consider future development areas identified in Shaping SEQ and the Sunshine Coast Planning Scheme 2014 and associated amendments/new planning schemes 
to ensure proactive consideration of macropod populations and their habitat requirements. 
 
Objective: Provide planning guidelines to help maintain a landscape that contains sufficient habitat to sustain a viable population of EGKs in the Sunshine Coast LGA, giving due 
consideration to quantity. 

 
3.2.1 Develop and maintain macropod mapping data.  • modelling for macropods in the 

SCC Improved Fauna 
Movement Study updated bi-
annually – including fauna 
records and USC EGK 
genetics research data.  

 

• movement pathways and high-
quality macropod habitat 
mapped and ground-truthed 
for application in development 
areas. 

Ongoing Medium  Op, EL Underway ESP and EO  

3.2.2  Incorporate macropod mapping data outputs in 
policy and planning through: 

- Preparation of mapping tools showing 
movement pathways and high-quality 
habitat for macropods  

- review of the correlation between macropod 

mapping and the new planning scheme 

• a technical guideline is used 
for ground truthing 
requirements in new 
developments. 
 

• biodiversity layers to include 
the findings of the Sunshine 
Coast Planning for Improved 

Ongoing Medium Op, EL Underway ESP, TIP, EO & PSP 
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biodiversity mapping layers including 

vegetation/habitat (core and connecting) areas 

and riparian corridors. 

- developing a guideline that includes 
provisions for ground-truthing 
requirements for Macropods in new 
developments.  

- developing conditions within the Planning 

Scheme to regulate infrastructure associated 

with developments to mitigate the impacts on 

macropods. e.g., culverts and 

under/overpasses.  

Fauna Movement Study. 
 

• identified unobstructed 
movement pathways for 
macropods are 
retained/protected.  

 
3.2.3 

Develop guidelines to prevent macropod mortality 
associated with translocations, entrapment and 
forced dispersal at development sites.  

• a technical guideline includes 
advice on how to avoid 
translocation and prevent 
entrapment and forced 
dispersal at development 
sites.  
 

• exclusion fencing for 
macropods has been 
incorporated into the Open 
Space Landscape 
Infrastructure Manual (LIM): 
Environmental Management of 
Flora and Fauna.  

Short Low Op Complete  DS 

 
3.2.4 

New developments include macropod sensitive 
design with the following range of developer-
sponsored macropod impact mitigation options:  

- road design and speed limits to reduce 
macropod interactions with vehicles and 
facilitate safe movement for wildlife and 
people.  

- proven signage such as electronic 
signs, and road surface markings,  

- roadside plantings ensure visibility and 
discourage grazing  

- Kangaroo friendly planting in suitable 
locations  

• Property fencing guidelines 
have been developed and 
incorporated into the Open 
Space Landscape 
Infrastructure Manual (LIM): 
Fences and Gates. 
 

• annual or biennial review of 
recent developments that 
presented opportunities for 
developer sponsored 
initiatives. 

 

• appropriate flora species 
selection guidelines have been 

Ongoing Low Op  Ongoing P&G,  DS, EO 
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included in the Open Space 
Landscape Infrastructure 
manual (LIM): Environmental 
Management of Flora and 
Fauna. 

 
 

 
3.2.5 

Develop property fencing guidelines for 
macropod movement pathways and high human 
use areas 

- that prevents isolation of genetic 
movement for macropods and all wildlife 
between critical habitats. 

- to stipulate acceptable methods for 
construction and materials.  

• property fencing guidelines 
have been developed and 
incorporated into the Open 
Space Landscape 
Infrastructure Manual (LIM): 
Fences and Gates  

Ongoing Low Op Complete DS, P&G, EO 

 

 
3.2.6 

Undertake inventory of all existing fauna 
connectivity structures assets and fauna 
exclusion fencing    across entire LGA. 

 

 

• an inventory of fauna 
infrastructure has been 
completed and a process for 
updating has been developed. 

Medium High Op, EL Underway EO, ESP, DS 

   No.                     Action Summary Success Indicator    Timeframe 
Estimated     

cost 
Funding  
source 

     Status 
Branch 

Responsibility 

DO3: The impacts of threatening processes on macropods in the Sunshine Coast local government area are understood and minimized. 
 
Objective: Identify and recommend measures that reduce macropod mortality and protect and enhance macropod populations and their habitat. 
 
Objective: Identify best practice strategies that are being used to protect urban macropod populations elsewhere in Australia. 
 

 
 
 
 3.3.1 

Install appropriate and effective injury/mortality 
mitigation measures (such as strategic sign 
installation virtual fencing, and targeted traffic 
calming) at kangaroo-related road accident hot 
spots. Explore innovative options and monitor for 
efficacy. (Refer to Appendix 5: MCP Background 
Paper). 

• signage locations mapped  

• signage installation guide 
developed and added to LIM  

• mitigation measures, such as 
virtual fencing, underpasses, 
and signage etc continue to be 
installed at appropriate 
locations 

Ongoing Low to High 
Op, EL Underway EO, TIM, TIP 

3.3.2 Continue to record information regarding 
macropod-vehicle accidents, trauma to 
macropods and negative human/ macropod 
interactions as applicable 

• roadkill app finalised 
     

 
3.3.3 

Continue monitoring and control (if required) of 
wild canids and mapping of wild canid data. 

• monitoring of wild canids is 
Ongoing High Op, EL Underway HP, EO 
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 routinely undertaken and 
needs- based control is being 
implemented. 

 

 

 
  3.3.4 

Continue to monitor and respond to 
problematic    behaviour by domestic dogs that 
impact on macropods and other wildlife. 

• data collected by Australia Zoo 
Wildlife Hospital and Council’s 
Community Response team is 
being monitored by EO and 
community education has 
been amended as required. 

Long Low Op Underway CR, EO 

   
 
   3.3.5 

Contribute to the incorporation of environmental 
threats to macropods into relevant drought and 
bushfire response plans. 

 

• the Bushfire Management 
Guidelines: Appendix 5 
Ecological Guidelines for 
prescribed burn planning and 
implementation addresses 
macropods and other wildlife.  

• the updated Local Disaster 
Management Plan (2019-
2022) includes actions relating 
to macropods and/or wildlife in 
general. 

Medium Low Op Underway EO, ESP 

   No.                     Action Summary Success Indicator 
   
Timeframe 

Estimated     cost 
Funding  
source 

     Status 
Branch 
Responsibility 

DO4: A landscape approach to macropod conservation is achieved through advocacy, education, and partnerships with the community.   
Objective: Connect community, government, industry, and research bodies in a collaborative approach to macropod conservation. 
 
Objective: Increase understanding and ownership of macropod conservation actions across all sectors of the community, including through the development of a “Living with 
Kangaroos” information package with a focus on EGKs. 

 

3.4.1 Create opportunities to engage the community 
and other partners to investigate important 
habitat or movement pathways close to urban 
centres with a view to: 

- identifying preferred macropod 
movement pathways around residential 
developments, schools, or golf courses 
where interactions between macropods 
and humans may increase. 

- consider promoting macropod 
populations as a valuable tourism   
attraction. 

• USC Eastern Grey Kangaroo 
research project  

• NatureWatch Sunshine 
Coast—Councils new citizen 
science engagement 
platform—has included at 
least one Macropod 
project/platform.  

• finalised scoping discussions 
with USC re tourism 

Short Medium  
 

EL Underway  EO; IT 
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opportunity 

 
 

 
3.4.2 

Actively seek to enhance habitat connectivity on 

private land within southeast Queensland—
utilising existing programs such as VCAs, Land 
for Wildlife, and other partnerships 

• the Conservation Partnerships 
programs such as LFW, VCA 
and EL Grants & Partnerships 
continue to be funded and 
implemented by council. 

• connectivity opportunities 
identified in the LFWSEQ 
Geospatial Analysis 2022 
(Draft) are being implemented 
by council and other SEQ local 
governments. 

Ongoing Medium Op, EL Underway EO 

 

 
3.4.3 

Engage with Traditional Owners to incorporate 
traditional knowledge and practices into education 
and on-ground management. 

 

• in accordance with council’s 
Reconciliation Plan, 
Traditional Owners continue to 
be included in environmental 
management issues that affect 
biodiversity, including, e.g. 
cultural burning. 

Ongoing Low Op Underway EO, ESP 

 
3.4.4 

Encourage community adoption of science 
opportunities in partnership with the community. -
 e.g. project in iNaturalist app or similar. 

 

• a community project for 
surveying macropods in 
iNaturalist (or similar) has 
been assessed and 
progressed if deemed suitable. 
Future new opportunities for 
citizen science are assessed 
as required. 

Ongoing Low Op Underway EO 

 
3.4.5 

Develop targeted educational material and a 
communication plan —consistent with the 
background paper key messages and 
incorporating the “save my mob” marketing 
tool. .  

- . 

-  

• a Living with Kangaroos suite 
of interpretive material has 
been developed and is publicly 
available. 

• liaison with internal SCC 
teams has been undertaken to 
modify the existing 
Responsible Dog Ownership 
fact sheet to include dog 
behaviour around macropods 

Short Low Op, HP, EO Future EO, CB, HP, CR 
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and other wildlife. 

• a planting guide for residents 
who would like to 
encourage/discourage 
kangaroos on their property 

• kangaroo awareness and 
safety information available to 
SCC caravan parks, holiday 
parks, aged-care facilities, golf 
courses and schools as 
required. 

 
  3.4.6 

Collaborate with State government agencies for a 
coordinated fauna movement approach including 
the installation of signage and fauna movement 
infrastructure at priority locations. 

• fauna movement project 
priorities identified and added 
to this plan  

• active collaboration between 
council and State Government 
(DTMR, DES) is continuing in 
relation to fauna movement on 
state roads. 

• At least one additional EGK 
movement structure has been 
installed and monitored at a 
priority location.  

• Discussion paper for single 
road network approach to the 
management of fauna 
movement and/or installation 
of signage and fauna 
movement infrastructure at 
priority locations. 

 

Ongoing Low Op Underway ESP, EO, TIM, TIP 
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Table 2. Definitions of attributes 

Implementation Definitions 

Timeframe  

On-going Actions that will continue to be undertaken for the life of the MCP 

Short Actions that will commence within the next 12 months 

Medium Actions that will commence within the next two years 

Long Actions that will commence within the next five years 

Cost 

High Over $100,000 

Medium $10,000-$100,000 

Low Below $10,000 

Branch Responsibility 

EO Environmental Operations 

ESP Environment, Sustainability & Policy 

BP Information Technology  

TIM Transport Infrastructure Management 

TIP Transport Infrastructure Planning 

CB Communications Branch 

DS Development Services 

SP Strategic Planning 

P&G Parks and Gardens 

HP Healthy Places 

CR Community Response 
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