

Draft Staging Plan

A draft staging plan has been provided to inform future budget bids and grant applications. The stages are divided into five areas. These stages are indicative and could be combined or sub-divided further subject to available funds.

- 1

COURT UPGRADE

Includes: Painting/ line marking existing court, new table tennis table, basketball hoop, game rules board, curved bench seat and small shade structure
- 2

PLAYGROUND UPGRADE (STAGE 1)

Includes: Repositioning of play space next to court, embankment slide, toddler play structure, swing, shade sail, sandstone scrabble stairs/ retaining wall, shade trees and returfing of old play space
- 3

PLAYGROUND UPGRADE (STAGE 2)

Includes: Multi-play unit with slide, shade sail, rocker and shade trees
- 4

OPTIONAL FOOTPATH CONNECTION

Includes: Footpath link through park, regrading of entry point, retaining wall, shade trees and tidy up of garden to road frontage
- 5

OPTIONAL FOOTPATH CONNECTION TO BOWLS CLUB

Next Steps

At present, there is no allocation of funding for the construction of the playground. Following the finalisation of this report, the information provided will be used to seek capital works funding and grants to complete the project proposal.

